COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/10/2008

ESTIMATE SUMMARY 12:05:56
CONTID: C16595 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16595-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 7.0 DAYS TIME ALLOW: 45 WORK DAYS
US 50 at 28-1/2 Rd Signal PERCENT TIME: 15.56 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: SHE 0501-056
US 50 AND 28.5 RD SIGNAL
NAME OF ROAD: 050A
PROJECT COUNTIES: MESA
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 05/30/2008 DATE TIME STARTED 05/21/2008
5750 W. AIRPORT ROAD DATE LET 04/10/2008 DATE WORK BEGAN 05/21/2008
DATE AWARDED 04/15/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/05/2008 DATE ACCEPTED
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 05/21/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 868,074.30 PARTICIPATING $ 148,296.43 $ 148,296.43
AWARD PROJECT AMT:  § 750,374.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 17.08% TOTAL EARNINGS 148,296.43 148,296.43
FUNDS AVAILABLE: $ 719,777.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 148,296.43 148,296.43
TOTAL CLAIMS: $ 0.00 RETATNAGE -3,454.48 -3,454.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 144,841.95 144,841.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 144,841.95 144,841.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 144,841.95
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CONTID: C16595 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16595-BID ESTIMATE RUN 06/10/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0001 12:05:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0065 210-04020 MODIFY INLET 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0070 212-00006 SEEDING (NATIVE) 0.900 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0075 212-00032 SOIL CONDITIONING 0.900 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0080 213-00004 MULCHING (WEED FREE STRAW) 0.900 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0085 213-00061 MULCH TACKIFIER 180.000 0.000
1B 0.000 0.00
12.00000 0.000 0.00
0090 304-01000 AGGREGATE BASE COURSE (CLASS 1) 2,520.000 0.000
TON 433.000 10,825.00
25.00000 433.000 10,825.00
0095 304-06000 AGGREGATE BASE COURSE (CLASS 6) 771.000 0.000
TON 582.100 15,716.70
27.00000 582.100 15,716.70
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0105 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,169.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0110 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 69.000 0.000
TON 0.000 0.00

575.00000 0.000 0.00
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PCN: 16595-BID ESTIMATE RUN 06/10/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0001 12:05:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 399.000 0.000
GAL 0.000 0.00
7.00000 0.000 0.00
0120 603-10180 18 INCH CORRUGATED STEEL PIPE 40.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0125 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0130 607-11580 FENCE (TEMPORARY) 200.000 0.000
LF 173.000 865.00
5.00000 173.000 865.00
0135 608-00010 CONCRETE CURB RAMP 29.000 0.000
sy 29.000 5,800.00
200.00000 29.000 5,800.00
0140 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 284.000 0.000
LF 284.000 7,100.00
25.00000 284.000 7,100.00
0145 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 376.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0150 612-00002 *DELINEATOR (TYPE II) 28.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0155 613-00200 *2 INCH ELECTRICAL CONDUIT 1,320.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0160 613-00300 *3 INCH ELECTRICAL CONDUIT 222.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0165 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,650.00000 0.000 0.00
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PCN: 16595-BID ESTIMATE RUN 06/10/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0001 12:05:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0175 614-00011 *SIGN PANEL (CLASS I) 67.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
0180 614-00012 *SIGN PANEL (CLASS II) 33.600 0.000
SF 0.000 0.00
33.00000 0.000 0.00
0185 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 48.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0190 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 4.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
220.00000 0.000 0.00
0195 614-70117 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0200 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0205 614-70448 *TRAFFIC SIGNAL FACE (12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,210.00000 0.000 0.00
0210 614-72860 *PEDESTRIAN PUSH BUTTON 6.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0215 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0220 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00

6,050.00000 0.000 0.00
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PCN: 16595-BID ESTIMATE RUN 06/10/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0001 12:05:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
880.00000 0.000 0.00
0230 614-72890 *SPAN WIRE CABLE 381.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0235 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0240 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
0245 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
0250 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.000 0.00
25,000.00000 0.000 0.00
0255 626-00000 *MOBILIZATION 1.000 0.000
LS 0.381 33,147.00
87,000.00000 0.381 33,147.00
0260 627-00005 *EPOXY PAVEMENT MARKING 47.000 0.000
GAL 0.000 0.00
77.00000 0.000 0.00
0265 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 107.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0270 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 1,396.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0275 630-00000 *FLAGGING 450.000 0.000
HOUR 161.750 4,367.25
27.00000 161.750 4,367.25
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PCN: 16595-BID ESTIMATE RUN 06/10/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0001 12:05:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 4.000 400.00
100.00000 4.000 400.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 0.000
DAY 7.000 3,500.00
500.00000 7.000 3,500.00
0290 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0295 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 0.000
EACH 22.000 1,430.00
65.00000 22.000 1,430.00
0305 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0310 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0315 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 36.000 1,620.00
45.00000 36.000 1,620.00
0320 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0325 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0330 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 37.500 525.00
14.00000 37.500 525.00
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PCN: 16595-BID ESTIMATE RUN 06/10/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0001 12:05:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A FUEL COST ADJUSTMENT 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 203-00100 MUCK EXCAVATION CO#2 35.000 0.000
cy 35.000 630.00
18.00000 35.000 630.00
0390 603-05018 18 INCH REINFORCED CONCRETE END SECTION - CO#2 1.000 0.000
EACH 1.000 345.00
345.00000 1.000 345.00

CAT 0200 CURRENT AMT $ 850,234.30 $ 130,456.435 130,456.43
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PCN: 16595-BID ESTIMATE RUN 06/10/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0001 12:05:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CE POOL

0375 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 17,500.00
17,500.00000 1.000 17,500.00
0380 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 340.00
340.00000 1.000 340.00
CAT 0400 CURRENT AMT $ 17,840.00 $ 17,840.00 58 17,840.00

PROJECT TOTAL CURRENT AMT $ 868,074.30 $ 148,296.43 S 148,296.43



